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Yes/No

No

Yes

Yes

No

No

No

No

No

2. Were any key milestones 

or deliverables 

rescheduled?

Questions

Additional requirement sessions for CHCQ

Additional procurement steps and furloughs 

impacted the approved RFP release scheduled 

for August 2009 per the SPR

Additional requirement sessions for CHCQ 

caused subsequent procurement milestones to 

be rescheduled

Current Status Report

         Status Report – Project Manager to Sponsor

Approval from OCIO to re-

baseline key milestones

See key milestone forecast 

dates

Approval from OCIO to re-

baseline key milestones

See key milestone forecast 

dates

Action RequiredImpactCause

Contract negotiations occurring

4.  Were there any changes 

to scope?

3. Was work done that was 

not planned?

See key milestone forecast 

dates

5.  Were tasks added that 

were not originally 

estimated?

7.  Were any scheduled 

tasks not started?

8.  Are there any new major 

issues?

6.  Were any tasks or 

milestones removed?

1. Were recent milestones 

completed on schedule?
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Yes
9.  Are there any staffing 

problems?
Two EOL positions were eliminated

Impacts data cleansing 

schedule as well as impacts 

support of existing licensing 

systems

The project submitted a 

request to hire retired 

annuitants.  It is being 

reviewed by HHSA.
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Yes/No

Yes

Yes

Yes

Yes

Yes

No

Yes

No
8.  Are any major new 

issues foreseeable?

5.  Are there any tasks not 

originally estimated that will  

need to be added?

The project added additional procurement steps (i.e. RFI)

6.  Are there any tasks or 

milestones that should be 

removed from the plan?

7.  Are there any scheduled 

tasks whose start will likely 

be delayed?

See key milestone forecast dates
Approval from OCIO to re-baseline key 

milestones

3. Is there any unplanned 

work that needs to be 

done?

The project added additional procurement steps (i.e. RFI)
Approval from OCIO to re-baseline key 

milestones

4.  Are there any expected 

or recommended changes 

to scope?

The project is in reviewing change requests received during 

requirement sessions which may lead to changes in scope.

See key milestone forecast dates

See key milestone forecast dates

Look Ahead View

Approval from OCIO to re-baseline key 

milestones

Review and approval of change requests 

from authorizing parties.

Approval from OCIO to re-baseline key 

milestones

Questions Impact

1. Will upcoming critical 

path milestones or 

deliverables be delayed?

Approval from OCIO to re-baseline key 

milestones

2. Do any key milestones or 

deliverables need to be 

rescheduled?

Action Required
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Yes
9.  Are any staffing 

problems anticipated?
See issues identified above re: Elimination of two EOL positions Developing and executing a staffing plan
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Target 

Date

Forecast 

Date

8/1/09 6/25/10
Procurement Planning (RFP 

Development & Release)
In Progress

Additional procurement steps,  

furloughs, and additional requirement 

sessions; 14 months past approved 

implementation schedule and a 14 

month overall impact to schedule

Project Milestones:
List key milestones and their dates from the project schedule.  

Overall Project Management

-Continued to update the project schedule and budget and track risks, issues, and decision items

-The Steering Committee made final decision on submitted EOL Change Requests

-Started identifying items required for EOL SPR #2

EOL Procurement Sub-Project

-Completed Program Requirement Workshops

-Continued Technical Requirement Workshops

-Started gathering names for Evaluation Team Members

-Started RFI Planning

EOL Implementation Readiness Sub-Project

-Received presentation on credit card processing options from Official Payments CC Vendor

EOL Data Cleansing, Conversion, and Migration Sub-Project

-Continued data cleansing efforts

Current Status and Accomplishments: 

Describe deliverables completed and milestones met during this reporting period.

Milestone Status
Cause &  Impact to Implementation 

Date

Date 

Completed

Status Report Page 6 of 13



CA-PMM
Project Name: Enterprise On-line Licensing System

Status Report
OCIO Project #: 4265-8

Department: CDPH

Revision Date: 12/30/09

8/23/10 11/16/11

9/30/11 12/7/12

5/4/12 7/15/13

10/1/14 12/9/15

System Implementation- 

Radiation Safety and Food 

and Drug

Vendor Procurement and 

Selection (through SPR 

Approval and DD&I 

Contract Approval)

Not Started

Additional procurement steps,  

furloughs, and additional requirement 

sessions; 14 months past approved 

implementation schedule and a 14 

month overall impact to schedule

Post Implementation

Additional procurement steps,  

furloughs, and additional requirement 

sessions; 14 months past approved 

implementation schedule and a 14 

month overall impact to schedule

Not Started

Not Started

Additional procurement steps,  

furloughs, and additional requirement 

sessions; 14 months past approved 

implementation schedule and a 14 

month overall impact to schedule

System Implementation  - 

Drinking Water and Medical 

Waste

Not Started

Additional procurement steps,  

furloughs, and additional requirement 

sessions; 14 months past approved 

implementation schedule and a 14 

month overall impact to schedule
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Continuing Cost

Significant Variance

>10%

X

Deliverables

Resources X

One-time Cost X

X Approval from OCIO to re-baseline key milestones

Variances 
Check the appropriate box for each project element listed below. Please describe the actions you plan to take for those items marked “Caution” or “Significant 

Variance”.

Milestones

XSchedule

Approval from OCIO to re-baseline key milestones

Action Required
On Plan

<5%

Caution

5-10%

Approval from OCIO to re-baseline key milestones

X
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Target 

Date

Forecast 

Date

8/1/09 6/25/10

8/23/10 11/16/11

9/30/11 12/7/12

In Progress

Additional procurement steps,  

furloughs, and additional requirement 

sessions; 14 months past approved 

implementation schedule and a 14 

month overall impact to schedule

Milestone

System Implementation- 

Radiation Safety and Food 

and Drug

Not Started

Additional procurement steps,  

furloughs, and additional requirement 

sessions; 14 months past approved 

implementation schedule and a 14 

month overall impact to schedule

Procurement Planning (RFP 

Development & Release)

Vendor Procurement and 

Selection (through SPR 

Approval and DD&I 

Contract Approval)

Not Started

Additional procurement steps,  

furloughs, and additional requirement 

sessions; 14 months past approved 

implementation schedule and a 14 

month overall impact to schedule

Date 

Completed

If Delayed, Impact to Implementation 

Date

         Status Reports – Sponsor to Steering Committee

Status

Project Milestones:
List key milestones and their dates from the project schedule.  Explain in issues section if a milestone’s status is behind.

Summary Milestones and Highlights
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5/4/12 7/15/13

10/1/14 12/9/15

Not Started

Additional procurement steps,  

furloughs, and additional requirement 

sessions; 14 months past approved 

implementation schedule and a 14 

month overall impact to schedule

X

One Time Cost

Milestones

XResources

Approval from OCIO to re-baseline key milestones

Continuing Cost

XDeliverables

X

Schedule

Caution

5-10%

X

Action Required

Approval from OCIO to re-baseline key milestones

Significant Variance

>10%

X

Post Implementation

Approval from OCIO to re-baseline key milestones

Variances 
Check the appropriate box for each project element listed below. Please describe the actions you plan to take for those items marked “Caution” or “Significant 

Variance”.

*   Priority of schedule, scope, budget, and quality from Final Ranking es

On Plan

<5%

Not Started

Additional procurement steps,  

furloughs, and additional requirement 

sessions; 14 months past approved 

implementation schedule and a 14 

month overall impact to schedule

System Implementation  - 

Drinking Water and Medical 

Waste
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0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

EOL is  a strong value to 

participating programs

High customer participation in project

CDPH conducted market survey and 

identified commercial vendors with 

licensing software packages 

available.

Per above, schedule has a planned 

12 month variance from the SPR 

approved schedule.

Per current budget.

Per Risk Log.  Risks are being 

mitigated.

Project Sponsor committed to 

project.

Medium

Weak

5.  High-Probability, High-

Impact Risks

0 to 3

4 to 6

>10%

5% to 10%

<5%

>6

4.  Cost-to-Date vs. 

Estimated Cost-to-Date 

(higher) >10%

3.  Status of the Critical 

Path (delay)

6.  Unresolved Issues 

(on time resolution)

Late impacting the critical path

8.  Strategy Alignment

Strong alignment

Weak or no alignment

On time

Inadequate engagement

Late with no impact

Partially engaged
7.  Sponsorship 

Commitment

Fully engaged

Partial alignment

High Degree of Buy-In

Low Degree of Buy-In

Weak Viability

Medium Viability

9.  Value-to-Business

Strong

Variance Value

2.  Technology Viability

Strong Viability

Medium Degree of Buy-In

Vital Sign

1. Customer Buy-In

         Monitoring Vital Signs Scorecard    

<5%

Your Score

R
e

d2

0

5% to 10%

Score Justification

Project aligns with CDPH Strategic 

Plan

Per Issue Log.
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0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

0

1

2

Green = 0 - 8

Yellow = 9 - 19

Red = 20+

Teams are being developed are  

being effective

Per above schedule.

Per above, two technical resource 

positions were eliminated.

Per staff workload.

CDPH conducted market survey and 

identified commercial vendors with 

licensing software packages 

available.

Per above schedule.

14. Overtime Utilization 

(% of effort that is overtime)

Total  

15.  Team Effectiveness

Highly Effective

<15%

Moderately Effective

Ineffective

15-25%

>25%

12.  Deliverable Hit Rate 

(rate of production as 

planned)

Strong

>90% on time

<80% on time

>90% on time

80-90% on time

<80% on time

80-90% on time11.  Milestone Hit Rate 

(rate of achievement as 

planned)

Medium

10.  Vendor Viability 

(provide rationale for the 

rating in the field following 

the scorecard) Weak

13.  Actual vs. Planned 

Resources

>90% assigned and available

80-90% assigned and available

<80% assigned and available

Vendor Viability Rating Rationale

CDPH conducted market survey and identified commercial vendors with licensing software packages available.
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CDPH conducted market survey and identified commercial vendors with licensing software packages available.
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